

CUSTOMER JOB COORDINATION SCHEDULE

PROJECT NAME:
 CUSTOMER:
 CUSTOMER CONTACT:

JOB NO:
 MEETING DATE:
 SC PROJECT MGR:

ATTENDEES:

Step No.	Responsible	Timeline Elements	Target Date
1	Customer	Erection End Date:	<input style="width: 100px; height: 20px;" type="text"/>
2	Customer	Erection Start Date:	<input style="width: 100px; height: 20px;" type="text"/> <i>What is the soonest possible?</i>
3	Customer	First Delivery Date:	<input style="width: 100px; height: 20px;" type="text"/> <i>What is the soonest possible?</i>
4	Stonecast	Production Finish Date	<input style="width: 100px; height: 20px;" type="text"/>
5	Stonecast	Production Start Date	<input style="width: 100px; height: 20px;" type="text"/>
6	Stonecast	Molds Fabrication Completed	<input style="width: 100px; height: 20px;" type="text"/>
7	Stonecast	Create Mold Tickets	<input style="width: 100px; height: 20px;" type="text"/>
8	Customer	IF Mock-up - Customer Approval	<input style="width: 100px; height: 20px;" type="text"/>
9	Stonecast	IF Mock-up - Mock up Delivered	<input style="width: 100px; height: 20px;" type="text"/>
10	Stonecast	IF Mock-up - Mock up Produced	<input style="width: 100px; height: 20px;" type="text"/>
11	Customer	IF Mock-up - Shop Drawing Approved	<input style="width: 100px; height: 20px;" type="text"/>
12	Stonecast	IF Mock-up - Shop Drawings to Customer	<input style="width: 100px; height: 20px;" type="text"/>
13	Stonecast	PM finalizes drawings	<input style="width: 100px; height: 20px;" type="text"/> <i>Assumes no 2nd Revise&Resubmit</i>
14	Customer	Final Shop Drawings and Color Approved by Cust <i>(customer review/decision)</i>	<input style="width: 100px; height: 20px;" type="text"/>
15	Stonecast	R&R Shop Drawings Submitted to Cust <i>(customer review/decision)</i>	<input style="width: 100px; height: 20px;" type="text"/>
16	Customer	Original Shop Drawing Approved/Redlined by Cust <i>(customer review/decision)</i>	<input style="width: 100px; height: 20px;" type="text"/>
17	Stonecast	Original Shop Drawings Submitted to Cust	<input style="width: 100px; height: 20px;" type="text"/>
18	Stonecast	Engineering Completed	<input style="width: 100px; height: 20px;" type="text"/>
19	Stonecast	Begin Project Detail/Engineering	<input style="width: 100px; height: 20px;" type="text"/>
20	SC/Cust	Complete Customer Job Coordination Mtg	<input style="width: 100px; height: 20px;" type="text"/>
21	SC/Cust	Secure All Electronic Files from Cust	<input style="width: 100px; height: 20px;" type="text"/>
22		JOB AWARDED TO Stonecast	<input style="width: 100px; height: 20px;" type="text"/>

Customer and Stonecast acknowledge and agree to the schedule dates listed above for this job. Slippage of schedule beyond the listed dates by Customer will result in added costs for overtime and expediting materials. Production of materials will be re-scheduled within the existing production schedule that fits Stonecast capacity.

Signature: _____

Signature: _____

Print Name: _____

Print Name: _____

Customer Agreement to Schedule

Stonecast Agreement to Schedule